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MEMORANDUM

SUBJECT: Syntax, Verona/Denney Farm MIS

FROM: Glenn Curtis

TO: Files

On Wednesday, July 13, 1988, I discussed the subject site
with Bob Sawyer, Envirosponse, and Gary Kepko, EPA-ENSV. The
narrative below presents a summary of these conversations.

Sawyer - Bob stated that the MIS went down (warm) for 3-4
hours early in the morning for minor repairs. Currently, the
unit is running fine. Joyce Purdak will be onsite later today.
The attached table was also updated during the call. Verona may
be delivering additional material today.

Kepko - Syntex believes that they have concluded their
excavation efforts as of 2:00 Tuesday. All excavated soils have
been delivered to the MIS. Some trash (i.e., tyveks, etc.) may
remain onsite. Confirmatory sampling of the recently excavated
lagoon - northeast corner, will be conducted today with results
anticipated by Friday. They currently are awaiting results of
the north buffer sampling. Kepko plans to return to Kansas City
tomorrow morning. He did not know whether Syntex had conducted
any metal analysis on recently excavated soils.
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UPDATE
Denney Farm MIS Volume Processed

July , 1988

Date:
May
7 - 1 9
20 - 22
23 - 31

June
1-2
3-7
8-10
11-12
13-14
15-27
28-30
July
1
2
3
4
5
6
7
8
9
10
11
12
13(7a.m.)

Received at

* Volume
** Based t

Pounds (Ibs)
Processed
653,500

MIS down fo
292,916

MIS down fo
219,619

MIS down fo
51,952

MIS down fo
555,085

MIS down fo

21,101
50,992
48,020
60,836
75,196
49,111
68,370
58,967
59,921
57,783
58,313
69,625
13,600

MIS

based on 2700 1
Dn antual cost o

Total
Pounds
653,500

repair/maintenance
946,416 351

for repair/maintenance
1,166,035

for repair/maintenance
1,217,987 451

for repair/maintenance
1,773,072 656

for repair/maintenance

Volume ydj*
242

Est. Cost Opt. Prod.
$22K/dy** 46,080 Ibs/dy

550

704

814

1,212

1,152,000

2,534,400

1,794,
1,845,
1,893,
1,954,
2,029,
2,078,
2,146,
2,205,
2,265,
2,323,
2,381,
2,451,
2,464,

173
165
185
021
217
328
698
665
586
369
682
307
907

3,215,000

665
683
701
724
752
770
795
817
839
860
882
908
913

1,190

1,564

2,020

3,133,440

Based on actual cost of $992K through 6-17-88 and $22K/day thereafter
Costs to date - Actual $1.60 per lb./ $1,700 per yd3
Efficiency (based on 3,200 Ibs/hr.) - May = 49.3%, June = 35.9%
July = 74% Total Project = 48%
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with Bob Sawyer, Envirosponse, and Gary Kepko, EPA-ENSV. The
narrative below presents a summary of these conversations.

Sawyer - Bob stated that the MIS went down (warm) for 3-4
hours early in the morning for minor repairs. Currently, the
unit is running fine. Joyce Purdak will be onsite later today.
The attached table was also updated during the call. Verona may
be delivering additional material today.

Kepko - Syntex believes that they have concluded their
excavation efforts as of 2:00 Tuesday. All excavated soils have
been delivered to the MIS. Some trash (i.e., tyveks, etc.) may
remain onsite. Confirmatory sampling of the recently excavated
lagoon - northeast corner, will be conducted today with results
anticipated by Friday. They currently are awaiting results of
the north buffer sampling. Kepko plans to return to Kansas City
tomorrow morning. He did not know whether Syntex had conducted
any metal analysis on recently excavated soils.
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